SAE_Schedule.xls

10/20/2008 16:37 August September | October November | December | Januar February March April May June
1123441123412 [3[4)1/2[3(4f1]2[3[4)1/2(3|4J1]/2[3[4])1/2|3|4J1/2[3[4§1/2|3|4J1]/2|3][4

Cad(solidworks X X| X

Shop Safety] X
Welding|

Machining] X

General Fabrication| X

Formula 1

Deconstruction of Bikej XX X X
Initial Designf x| x| [Ix

Design Review X
Finalize Design X

Order Materialsf X
Construction Phase] XX x| IX|x
assess build progress] X
Finish build] X

Initial Test Phase] X
Re-Design if necessary| X
Implement Modifications| X
Final Test Phas X

Fix #59 bugg
Testing
Register for competition
Improve design / Retro fits] x| IX] [X
Construction Retro fits] X[ [X
Install Retro fits]
Initial Test Phase]
Re-Design if necessary| X
Implement Modifications] X
Final Test Phase] X
Get ready for competition XX
Competition| X
FallFinalExamweek L0000y ey eyt iy rrryprry
Christmas Break X | X | XX
Spring Break X | X

School Ends X

x| X

x| X
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